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-~ Meeting Minutes
Unit Manager’s Meeting: 1100-EM-1 Operable Unit
March 24, 1989, Room 46, 450 Hill Street, Richiand, WA

ot /
B oA Atcwnt ¢I/f7/83.
From: Robert K. Stewart, 1100-EM-1 Unit Manager, DOE-RL

Paul T. Day, Project Manager & Acting 1100-EM-1 Unit Manager, EPA
Larry Goldstein, 1100-EM-1 Unit Manager, WA Department of Ecology

TO: Meeting Attendees: cc Ronald D. Izatt,
Emily Pimentel, PRC Director, DOE-RL, ERD
David Myers, IT Elizabeth A. Bracken
Mel Adams, WHC Chief, Policy and Permits Br.
Mike Thompson, DOE-RL DOE-RL/ERD
Rick McCain, WHC Roger D. Freeberg,
Tom Wintczak, WHC Chief, RSTR. BR, DOE-RL/ERD
Ward Staubitz, USGS John Broderick, DOE-RL/ERD
Chuck Cline, Ecology H. E. (Hank) McGuire,
Roy Gephart, PNL Mgr., Reg. Compli., WHC
Brian Sprouse, WHC
Mark Musolf, WHC ADMINISTRATIVE RECORD FILE
Hal Downey, WHC {Care of Susan Wray, WHC)

Bill Price, WHC

Attached (Attachment #1) are the meeting minutes. Even though the Hanford
Federal Facility Agreement and Consent Order (Agreement) is not yet signed,
the minutes are prepared in accordance with the Agreement's intent. They

are summary in nature, primarily documenting Agreements and Commitments. A
requirement of the Agreement is that the status of appropriate schedules are
to be shown; Attachment #2 is the schedule contained in the draft Work Plan
for Remedial Investigation Phase I. It has been modified to include a “status
Tine" showing progress of work to date. Attachment #3 is a copy of the

Agenda for the meeting, and Attachment #4 is the Meeting Attendance based on
the “Sign-up" list routed at the meeting.

Commitments are numbered; it is our intent to consecutively number additional
commitments as they become known and are introduced in follow-on Unit
Managers’ Meetings. Any questions concerning these minutes should be
addressed to any of the above Unit Managers, as appropriate.
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Attachment #1
Meeting Minutes - Summary of Actions and Agreements
1100-EM-1 Operable Unit Manager’s Meeting
March 24, 1989, Rm 46, 450 Hill Street, Richland, WA

1. EPA comments regarding expediting drilling activities.

-DOE will arrange a meeting to discuss drilling methods and programs as
they relate to site-wide activities. Responses will be provided to
specific suggestions provided by EPA and Ecology. [Note: Meeting has
been scheduled for week of May 15.]

Action: K. M. Thompson, DOE-RL Arrange meeting on drilling methods.
11EM]1.1

2. Start of drilling activities for the Vadose Zone and Background
Wells.

-The Action Plan allows work to begin 15 days after receipt of Agency
comments if Vadose Zone comments have been resolved. The discussion
revolved around the definition of "Near Surface". The Action Plan
language is purposefully non-definitive as to this term, as it is a
relative term that will differ for each Operable Unit. The following
items were agreed upon:

Agreement: BaCkground wells (3) may be drilled starting 4-15-89. These
initial wells will be completed as piezometers to provide supplemental data
on groundwater flow directions.

Agreement: A near surface vadose zone boring may be drilled at the Battery
Acid Pit to a depth not to exceed 20 feet. This soil boring will be
abandoned in accordance with Chapter 173-160 of the Washington Administrative
Code.

Agreement: WHC is to proceed with planning for a minimum of three (3) holes
per site for the 1100-2 and 1100-3 sites. Generally, other sites will also
be planned for this minimum. Borings may be completed to a depth not to
exceed 20 feet. EPA/Ecology are to be notified of proposed borehole
lTocations and provided a brief opportunity to review and comment on locations
prior to drilling; available geophysical, soil gas and other pertinent
1nf9rmation is to be made available to EPA/Ecology to aid them in this
review.

3. The status of the 1100-2 and 1100-3 Pits.
-The Work Plan shows closure of the pits in 1985. The pits were used
for the disposal of construction debris and may have had unrecorded
dispoesal of chemical wastes prior to 1982.

Action: DOE/WHC to investigate circumstances of disposals and make
11EM1.2 recomme?dation to EPA on disposition of 1100-2 and 1100-3 (CERCLA
vs RCRA).
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Action: WHC Work Plan to be revised per comment and this agreement.
11EM1.3

Agreement: The pits will be investigated under CERCLA pending additional
document review.

4. Technology Plan, inappropriate Tevel of detail.
-Comment No. 66, provided by EPA relates to the level and appropriateness
details found in Work Plan Section 7.0, Appendix F and Appendix G.
EPA’s comment was that the Technology Plan should be revised and the
format backed off to the level found in the Technology Plan for the
200-BP-1 Operable Unit. :

Agreement: The Technology Plan will be rewritten to focus on how
technologies will be jdentified as was done in the 200-BP-1 plan. Review
of this plan will be conducted only once following rewrite.

A similar approach will be taken with the Management Plan, this document will
be streamlined by appropriate reference to the Action Plan.

5. Contract Laboratory Program QA/QC procedures.
-Comment No. 110 refers to the use of CLP procedures for all samples
collected during the RI/FS process. Discussion centered on whether or
not all analyses must be performed to Level III or Level IV,

Open Item: EPA (Paul Day) provided guidance that analyses should be
performed to level IV. Impacts of this are to be reviewed by WHC.
Additional discussions may be needed to resolve the issue.

6. Need for State contact regarding Advanced Nuclear Fuels,

Ecology contact point for questions regarding Hanford-related RCRA issues is
Mr. Toby Michelena, (206) 438-7016.

7. Depth of surface samples reported in Work Plan Appendix 8.
-Samples were collected from the upper one (1) inch of the soil column.

Action: R. McCain WHC will qualify the subject data in the Work Plan.
11EM1.4 '

8. Documentation of responses to EPA and Ecology Comments.

-A discussion was held on how best to track and respond to comments
received from EPA and Ecology. It was decided that comment response
format is at the discretion of Westinghouse Hanford Company. EPA
requested that a systematic marking of text changes be carried out
throughout the Work Plan revisions, this marking could consist of a
vertical Tine along the right margin to show the Tocation of any changes.
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Paul Day stated that clarification of detailed comments could be carried
out through conversation with EPA’s subcontractors but these
conversations should be three-way, with his participation.

Action: R. McCain, WHC will incorporate comments and mark changes as
11EM1.5 requested

9. The number of copies of the Work Plan and the type of binding.
-The Work Plan should be bound in 3-Ring Binders to facilitate update
as the project proceeds. A limited number (12) of copies are needed
prior to public distribution.

Action: R. Stewart/T. Wintczak The ultimate number of copies will be
11EM1.6 decided by DOE and WHC.

10. Background samples.
-The issue of obtaining background samples was discussed for specific
sites, specific Operable Units, and for a site-wide database.

Agreement: Background samples must be representative of site(s) being
investigated.

Action: The issue of establishing a site-wide database and policy/procedures
11EM1.7 for background samples is to be investigated. Action for WHC, ER/RA
Program Office.

CLARIFICATIONS

Water levels will be measured in the five (5) "PA/SI" wells drilled
near the 1100 Area at least as frequently as monthly. This is consistent
with the current measurement schedule.

A minimum of one additional soil gas measurement location will be
established down gradient of the Battery Acid Pit.

The procedures for field investigations (EIIs) will be delivered by
WHC on or about April 3, 1989.

The first newsletter (fact sheet, information bulletin) will be
distributed in about one month (late April). Timing will be after final
signing of the Agreement.
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FY1989 . | FY1990

1TEM 1988 1989 1990 :
ocT [Nov | DEC | JAN JFEB [MAR JAPR | MAY |JUNE{JULY | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUNE | JULY | AUG | SEP

DOE Review Work Plon
incoparate DOE. Comments
EPAJEcalogy Review Werk Pl
incorporate EPA/ £ ¢ o “jj Commenty
EPA. ﬂffrova
Public Review
Address Public Comments
Work Plon Approved F §

Stotement of Work Surveys
Stotement of Work Vodose Holes
Statemeant of Work Groundwater Wells

N

Compiete Procures and Troining
Complete 1100-1 Surveys ' 4
Complate 1100-2 & 1100-3 Surveys
Complete HRL. Surveys

Complete Vadose Zone Documents : ——
Complete Groundwater Well Documaents
Complete Topo Maps — | f
Complete 1100~1 Yodose Holes

Complete 11001 & 1100-2 Holes
Complete HRL Vadoss Holes
Complete 1100-1 & 1100—4 Wells
Compiste 1100-2 & 3 and HRL Wells
Complste Biotic Evoluation

Alr Quaiity Monitoring

Draft K Phase | Report

Complete RI Phase | Report

¥ q

!

Note: See Section 5.4 for Details on Controlling Procedures for each Work Phase. RS
HRL - Horn Rapids Landfill
*Geophysical Surveys completed 3/31/89.

Schedule has been revised to reflect changes made since issuance of the Draft W.P, to EPA/Ecology.
Additional schedule changes are expected based on resolution of comments from EPA/Ecology-

Figure 3-12. Remediai Investigation Phase I.
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Attachment 3

Agenda
1100-EM-1 Operable Unit
Remedial Investigation

Unit Manager’s Meeting
Friday, March 24, 1989
450 Hi11, RM 46

Opening Comments/Introductions Unit Managers
(DOE, EPA, Ecology)

Review/Discussion of EPA/Ecology Comments Unit Managers, WHC
and Incorporation of Comments into Work Plan

R I Status

RI work to date - Overview Rick McCain, WHC

Groundwater Data from Recently

Drilled Wells & Sampling Results Bob Bryce, PNL

Geophysics Gerry Sandness,

Soil Gas John Evans, PNL

Air Quality Monitoring Clifford Glantz,
PNL

BREAK

Status of Environmental Investigation Bill Price, WHC

Instructions (procedures listed in Appendix
C of Work Plan)

Readiness for Drilling & Sampling Hal Downey, WHC

Community Relations Activities Mark Musolf, WHC
- Need for Fact Sheet?

Change Control & Records Management

- Change Control for Work Plan Mel Adams, WHC
- Administrative Record Bryan Sprouse, WHC
- Data Files Bryan Sprouse
Work Plan Schedule Status/Discussion Rick McCain, WHC

& Unit Managers
WRAP UP

Adjourn
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ATTENDEES LIST
1100-EM-1 UNIT MANAGERS MEETING
MARCH 24, 1989

Attachment 4

V. Hall WHC Env. Programs

NAME ORG. (Co./Agency) 1100-EM-1 PHONE
RESPONSIBILITY
Emily Pimentel PRC Env. Mgt. Inc. Tech oversight 415-543-4880
for EPA
David Myers IT Corp. GSSC for DOE-RL 509-376-0969
M. R. Adams WHC Technical Lead 509-376-8361
K. M. Thompson . DOE-RL Hydrology 509-376-6471
T. M. Wintczak WHC Env. Programs 509-376-0902
R. G. McCain WHC RI Coordinator 509-376-0777
W. Staubitz USGS Hydrology 206-593-6510
FTS 390-6510
L. Goldstein WDOE Unit Mgr 206-438-7018
P. Day EPA Unit Mgr 509-376-6623
R. Stewart DOE-RL Unit Mgr 509-376-6192
C. Cline WDOE Geohydrology 206-438-7556
J. Sands DOE-RL 509-376-4798
B. Sprouse WHC EDMC 509-376-4314
‘M. Musolf WHC Community Involv. 509-376-4889
H. Downey WHC Drilling 509-373-3951
Wm. Price WHC Procedures 509-373-5723

509-376-0286
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